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1516 Ninth Street

Sacramento, CA 95814

SUBJECT: TID A2PP (09-AFC-2C) COM-6 SUBMITTAL OF MONTHLY
COMPLIANCE REPORT #17 FOR THE JULY 2012 REPORTING PERIOD

Dear Mr. Boyer:

Pursuant to Condition of Certification COM-6, please find attached one electronic copy
of Monthly Compliance Report (MCR) #17 for the Turlock Irrigation District Almond 2
Power Plant (A2PP). This MCR covers the period from July 1 through July 13, 2012,
when the A2PP commenced commercial operation.

Included in this report and as required by the Conditions of Certification are the
following documents and/or information on the following:

* Project Summary Schedule (COM-6)

* Key Events List (COM-6)

* Air Quality Construction Mitigation Manager’s Report (AQ-SC3 and AQ-SC5)

* Biological Resources Monitoring Report (BIO-2)

*  WEAP Acknowledgement Forms (BIO-5, CUL-8, and PAL-4)

* Paleontological Resources Monitoring Report (PAL-5)

¢ Cultural Resources Specialist Summary Report (CUL-9)

* Summary of erosion, sedimentation, and control measures and monitoring and
maintenance activities (Soil & Water-2)

* Construction Safety Supervisor and CBO Safety Monitors’ monthly reports
(Worker Safety-3)

* Updated Master Drawing List/Master Specification List (GEN-2)

* (CBO’s approval of any special inspectors (GEN-6)



¢ CBO’s approval of STRUC-1 drawings (STRUC-1)

* Transmission system engineering Master Drawing List/Master Specification List
(TSE-1)

* Transmission system engineering update (TSE-4)

* Compliance Matrix (COM-6)

Should you have any questions regarding this submittal, please do not hesitate to contact
me at 530-757-7038. Thank you.

Sincerely,

( /:/" '\;'ﬁ- 20510

Susan Strachan
Strachan Consulting, LLC
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Monthly Compliance Report #17

1.0 Introduction

On December 15, 2010, the California Energy Commission approved the Turlock
Irrigation District’s (TID) Almond 2 Power Plant. A letter from the CEC approving the
commencement of construction for the plant and linears was received on February 25,
2011. This Monthly Compliance Report (MCR) was prepared pursuant to Condition of
Certification COM-6 and contains the information specified in the condition. This MCR
covers project compliance activities, which occurred during the reporting period from
July 1 —July 13, 2012, when the project commenced commercial operation. Given that
the project is now in commercial operation, this is the final Monthly Compliance Report
for the Almond 2 Power Plant project.

2.0 Current Project Status

This section provides a summary of the engineering, procurement, and construction
activities during the month of July 2012. TID contracted with CH2MHill to provide the
engineering for the project. CH2MHill and TID procured the equipment. Power
Engineering designed the A2PP transmission generation tie line, which was built by TID.
Performance Mechanical, Inc. (PMI) was the General Contractor. Lastly, PG&E designed
and constructed the natural gas pipeline, which will reinforce PG&E’s existing gas
transmission system, serving the greater Modesto area, as well as the A2PP. PG&E will
own and operate the pipeline and reinforcement segment.

Construction of the project transmission line was completed in November 2011. PG&E
completed construction of the natural gas pipeline and reinforcement segment in
December 2011. Mechanical completion of the project was achieved on March 20, 2012.
The project commenced commercial operation on July 13, 2012.

The table below provides the percent complete for project engineering, procurement, and
construction of the A2PP site.

Project Percent Completion
July 13, 2012

ACTIVITY % COMPLETE
Engineering 100%
Procurement 100%
Construction 100%

A Project Summary Schedule is not included since the project commenced commercial
operation on July 13, 2012. A final Key Events list is included in Exhibit 1.
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2.1 Commissioning/Construction Punchlist

Below is a list of A2PP site activities that occurred from July 1 through July 13:

* Continued addressing punch list items
¢ Completed performance testing

3.0 Project Compliance Activities

Pursuant to Condition of Certification COM-6, this section includes a description of the
Conditions of Certification, which have reporting requirements to be addressed in the
Monthly Compliance Report. The specific documents required by the Conditions are
attached as exhibits.

AQ-SC3 and AQ-SC5: As required by Condition AQ-SC1, a request to terminate the
Air Quality Construction Mitigation Manager (AQCMM) was made on June 5, 2012.
Written consent to terminate the AQCMM was provided by the CEC Compliance Project
Manager on June 7, 2012.

Since the AQCMM activities ceased at the beginning of the June reporting period, an
AQCMM report is not included in this Monthly Compliance Report. In addition,
documentation of compliance with Conditions AQ-SC3 and AQ-SCS5 is also not included.

AQ-72 and AQ-73: Given that construction of the A2PP is complete, compliance with
these conditions has been completed.

BIO-2: The Designated Biologist’s Monthly Compliance Report is not included in this
Monthly Compliance Report, since construction is now complete. A Construction
Closure/Termination Report (Conditions BIO-6 and BIO-7) was filed on August 7, 2012
and includes the results of the Designated Biologists final site inspection.

BIO-5, CUL-8, and PAL-4: These conditions require that information be included in the
Monthly Compliance Report regarding the number of people who completed the Worker
Environmental Awareness Program (WEAP) training during the reporting period and a
running total of the people trained through the end of the reporting period. During the
month of July, there were no new personnel requiring WEAP training. A total of eight
hundred twenty people were trained during construction of the A2PP project and the
PG&E gas pipeline, which serves in part, the A2PP.

CUL-9: Based on Condition CUL-9 and discussions with the CEC Staff, cultural
resources construction monitoring was only required for the eastern most 450-feet of the
PG&E natural gas pipeline reinforcement segment. Excavation of the eastern most 450-
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feet of the reinforcement segment was completed in November 2011. The Cultural
Resources Specialist’s Monthly Summary Report for that construction effort was
included in MCR #9 filed in December 2011.

PAL-5: Given that construction is complete, a Paleontologic Resources Monitoring
Report is not included in this Monthly Compliance Report. A Paleontologic Resources
Report pursuant to Condition PAL- 7 will be submitted in August 2012.

Soil & Water-2: A Notice of Termination to remove the A2PP from the General
Construction National Pollution Discharge Elimination System permit was filed in early
June. Given this, compliance with the project construction SWPPP is no longer required.

VIS-1: No lighting complaints were received during this reporting period.

WORKER SAFETY-3: Since construction is complete, the Construction Safety
Supervisors’ Monthly Safety Inspection Reports are not included in this report.

FACILITY DESIGN/TRANSMISSION SYSTEM ENGINEERING

GEN-1: The statement of verification signed by Chuck Sinkey, the A2PP Resident
Engineer can be found on the CBO’s website for the project.

GEN-2: The Master Drawing List/Master Specification list is available on the A2PP
CBO website.

GEN-6: Since construction is complete, this condition is no longer applicable.
GEN-7: Since construction is complete, this condition is no longer applicable.

CIVIL-1: The CIVIL-1 drawings have been approved or conditionally approved by the
CBO.

CIVIL-3: Since construction is complete, this condition is no longer applicable.

STRUC-1: The STRUC-1 drawings that have been approved by the CBO can be viewed
by accessing the CBO’s website established for the A2PP project.

STRUC-2: Since construction is complete, this condition is no longer applicable.
STRUC-4: There are no tanks and vessels for hazardous materials to be constructed as
part of the A2PP. Therefore, no engineering drawings were submitted to the CBO in
compliance with this condition.

MECH-1: Since construction is complete, this condition is no longer applicable.

MECH-2: Since construction is complete, this condition is no longer applicable.
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ELEC-1: Since construction is complete, this condition is no longer applicable.

TSE-1: The Transmission System Engineering Master Drawing List/Master Specification
List can be found on the CBO’s website.

TSE-3: Construction of the transmission line was completed in November 2011.
TSE-4: Since construction is complete, this condition is no longer applicable.

4.0 Compliance Matrix

Condition of Certification COM-6 requires that a compliance matrix, which shows the
status of the Conditions of Certification, be included in the Monthly Compliance Report.
Included as Exhibit 2, is an updated compliance matrix. Please note, given the size of
the matrix, only those conditions pertaining to construction and completed items are
included. A complete matrix was provided in Monthly Compliance Report #1.

5.0 Conditions Satisfied During Reporting Period

The submittal for Condition Soil & Water-4 was approved during the reporting period.

6.0 Missed Submittal Deadlines

No submittal deadlines were missed during the reporting period.

7.0 Approved Changes to Conditions of Certification

No changes have been made to the Conditions of Certification since the Final Decision
was issued.

8.0 Filings or Other Permits To/ From Other Agencies

The TRANS-3 post-construction road DVDs were submitted to the City of Ceres,
Stanislaus County, and Caltrans during the reporting period.

9.0 Projection of Project Compliance Activities Scheduled for August
2012/September 2012

The following compliance documents are anticipated to be submitted during the August
2012/September 2012 reporting periods:

e AQ-41, 42, and 46: Source Test Results
* CUL-7: Final Cultural Resources Report
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NOISE-4 and 5: 25-hour noise monitoring results

PAL-7: Paleontologic Resources Report

GEN-1: Certificate of Occupancy

TSE-6: Storage of final approved plans, specifications, and calculations
VIS-2/VIS-3: Lighting and Color Treatment Photographs

10.0 Additions To On-Site Compliance File

The compliance documents submitted during the reporting period were added to the
compliance files.

11.0 Request to Dispose of Items Required to be Maintained in Project
Files

There are no items in the project compliance files of which TID is requesting to dispose.
12.0 Complaints, Violations, Warnings, Citations

There were no complaints, violations, warnings, or citations issued during the reporting
period.
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KEY EVENTS LIST

PROJECT: TID Almond 2 Power Plant

DOCKET #: 09-AFC-2C

COMPLIANCE PROJECT MANAGER: Bruce Boyer

EVENT DESCRIPTION

DATE

Certification Date

December 15, 2010

Obtain Site Control

September 10, 2010

Online Date

July 2012

POWER PLANT SITE ACTIVITIES

Start Site Mobilization

February 28, 2011

Start Ground Disturbance

March 1, 2011

Start Grading

March 21, 2011

Start Construction

March 21, 2011

Begin Pouring Major Foundation Concrete

April 6, 2011

Begin Installation of Major Equipment

June 2011

Completion of Installation of Major Equipment

September 1, 2011

First Combustion of Gas Turbine April 25, 2012
Obtain Building Occupation Permit April 2012
Start Commercial Operation July 2012

Complete All Construction

March 20, 2012

TRANSMISSION LINE ACTIVITIES

Start T/L Construction September 2011
Synchronization with Grid and Interconnection April 26, 2012
Complete T/L Construction November 2011
FUEL SUPPLY LINE ACTIVITIES
Start Gas Pipeline Construction and Interconnection May 26, 2011
Complete Gas Pipeline Construction December 2011
WATER SUPPLY LINE ACTIVITIES

Start Water Supply Line Construction N/A
Complete Water Supply Line Construction N/A
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Almond 2 Power Plant Project CEC Construction Compliance Matrix Commission Decision Dec 2010

Mobilization Start Date 2/25/11
Other
Review Resp. | Sched. Date Date
Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved | Status Comments
AQ-SC6 All  |The project owner shall submit to the CPM for review and| 1) Submit any proposed air permit modification to the N/A 1) Within 5d | TID/ Not Started
approval any modification proposed by the project owner | CPM within five working days of either: a) submittal by the of submittal or|Sierra
to any project air permit. The project owner shall submit |project owner to an agency, or b) receipt of proposed receipt;
to the CPM any modification to any permit proposed by [ modifications from an agency. 2) Submit all modified air 2) Within 15d
the District or U.S. EPA, and any revised permit issued permits to the CPM within 15 days of receipt. of receipt
by the District or U.S. EPA, for the project.
AQ-2 All  [This Authority to Construct serves as a written certificate [No verification necessary N/A N/A
of conformity with the procedural requirements of 40 CFR
70.7 and 70.8 and with the compliance requirements of
40 CFR 70.6(c). [District NSR Rule]
AQ-3 Constr | Prior to operating with modifications authorized by this The project owner shall submit to both the District and SJVAPCD Prior to First | TID/ 1112 10/11/11 Submitted [TID to submit second Title V application (first application was
Authority to Construct, the facility shall submit an CPM the Title V Operating Permit application prior to Fire Sierra SJVAPCD submitted with ATC) prior to first fire. An air district inspection then
application to modify the Title V permit with an operation. 10/12/11 CEC must be scheduled. 10/11/11 submitted to SUIVAPCD. 10/12/11
administrative amendment in accordance with District submitted to CEC.
Rule 2520 Section 5.3.4. [District Rule 2520, 5.3.4]
AQ-7 Constr/ | The exhaust stack shall vent vertically upward. The The project owner shall make the site available for N/A N/A
Ops |vertical exhaust flow shall not be impeded by a rain cap [inspection by representatives of the District, ARB, and the
(flapper ok), roof overhang, or any other obstruction. Commission upon request.
[District Rule 4102]
AQ-11 Constr/ | Commissioning activities are defined as, but not limited | No verification necessary N/A N/A
Startup [to, all testing, adjustment, tuning, and calibration
activities recommended by the equipment manufacturers
and the construction contractor to ensure safe and
reliable steady state operation of the gas turbine and
associated electrical delivery systems. [District Rule
2201]
AQ-13 | Startup/|Emission rates from the gas turbine system during the A summary of significant operation and maintenance SJVAPCD Quarterly no [TID Ongoing
Ops |commissioning period shall not exceed any of the events and monitoring records required shall be included later than 30d
following limits: NOx (as NO2) - 40.40 Ib/hr and 969.6 in the quarterly operation report (AQ SC8). following end
Ib/day; VOC (as CH4) - 8.41 Ib/hr and 201.8 Ib/day; CO - of calendar
40.00 Ib/hr and 704.6 Ib/day; PM10 - 2.50 Ib/hr and 60.0 quarter
Ib/day; or SOx (as SO2) - 1.56 Ib/hr and 37.4 Ib/day.
[District Rule 2201]
AQ-15 | Startup/|The total mass emissions of NOx, VOC, CO, PM10 and |A summary of significant operation and maintenance SJVAPCD Quarterly no [TID Ongoing
Ops [SOx that are emitted during the commissioning period events and monitoring records required shall be included later than 30d
shall accrue towards the quarterly emission limits. in the quarterly operation report (AQ SC8). following end
[District Rule 2201] of calendar
quarter
AQ-16 | Startup/|During commissioning period, the owner or operator shall| A summary of significant operation and maintenance SJVAPCD Quarterly no [TID Ongoing
Ops |keep records of the natural gas fuel combusted in the events and monitoring records required shall be included later than 30d
gas turbine system on an hourly and daily basis. [District |in the quarterly operation report (AQ SC8). following end
Rule 2201] of calendar
quarter
AQ-30 |Startup/|Gas turbine system shall be fired on PUC-regulated The result of the natural gas fuel sulfur monitoring data SJVAPCD Quarterly no [TID Ongoing
Ops |natural gas with a sulfur content of no greater than 1.0 and other fuel sulfur content source data shall be later than 30d
grain of sulfur compounds (as S) per 100 dscf of natural |submitted to the District and CPM in the quarterly following end
gas. [District Rule 2201 and 40 CFR 60.4330(a)(2)] operation report (AQ-SC8). of calendar
quarter

1
CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days 8/17/12




Almond 2 Power Plant Project CEC Construction Compliance Matrix

Commission Decision Dec 2010

Mobilization Start Date 2/25/11
Other
Review Resp. | Sched. Date Date
Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved | Status Comments
AQ-37 | Constr/ |A water injection system, a selective catalytic reduction |The project owner shall make the site available for N/A N/A
Ops |[(SCR) system and an oxidation catalyst shall serve this [inspection by representatives of the District, ARB, and the
gas turbine system. [District Rule 2201] Commission upon request.
AQ-38 | Constr/|The gas turbine engine and generator lube oil vents shall [ The project owner shall make the site available for N/A N/A
Ops |be equipped with mist eliminators or equivalent inspection by representatives of the District, ARB, and the
technology sufficient to limit the visible emissions from Commission upon request.
the lube oil vents to not exceed 5% opacity, except for a
period not exceeding three minutes in any one hour.
[District Rule 2201]
AQ-41 | Startup/|Source testing to measure startup and shutdown NOx, 1) The results and field data collected during source tests |SJVAPCD 1) Within 60d | TID/ 8/18/12 In progress [ CEM relative accuracy for NOx and CO shall be determined during startup
Ops |CO, and VOC mass emission rates shall be conducted shall be submitted to the District and CPM within 60 days of testing; Aeros and shutdown source testing in accordance with 40 CFR 60, Appendix F
before the end of the commissioning period and at least |of testing and according to a pre-approved protocol (AQ- 2) upon initial (Relative Accuracy Audit). If CEM data is not certifiable to determine
once every seven years thereafter. [District Rule 1081] [39). 2) Testing for startup and shutdown emissions shall operation; compliance with NOx and CO startup emission limits, then startup and
be conducted upon initial operation. 3) Testing for startup 3)Every 7 shutdown NOx and CO testing shall be conducted every 12 months. If an
and shutdown emissions shall be conducted at least once years annual startup and shutdown NOx and CO relative accuracy audit
every seven years. demonstrates that the CEM data is certifiable, the startup and shutdown
NOx and CO testing frequency shall return to the once every seven years
schedule.### Source test scheduled for June 18, through June 30,
2012.
AQ-42 | Startup/|Source testing to determine compliance with the NOx, 1) The results and field data collected during source tests |SJVAPCD 1) Within 60d | TID/ 8/18/12 In progress [ Source test scheduled for June 18, through June 30, 2012.
Ops |CO, VOC and NH3 emission rates (Ib/hr and ppmvd @ [shall be submitted to the District and CPM within 60 days of testing; Aeros
15% 02) and PM10 emission rate (Ib/hr) shall be of testing and according to a pre-approved protocol (AQ- 2) upon initial
conducted before the end of commissioning period and |39). 2) Testing for steady-state emissions shall be operation;
at least once every 12 months thereafter. [District Rules | conducted upon initial operation. 3) Testing for steady- 3) At least
2201 and 4703, 40 CFR 60.4400(a)] state emissions shall be conducted at least once every 12 every 12
months. months
AQ-43 | Startup/|The sulfur content of each fuel source shall be: (i) The result of the natural gas fuel sulfur monitoring data SJVAPCD Quarterly no [TID Ongoing |If the sulfur content is less than or equal to 1.0 gr/100 dscf for eight
Ops |documented in a valid purchase contract, a supplier and other fuel sulfur content source data shall be later than 30d consecutive weeks, then the monitoring frequency shall be every six
certification, a tariff sheet or transportation contract, or  |submitted to the District and CPM in the quarterly following end months. If the result of any six month monitoring demonstrates that the fuel
(ii) monitored within 60 days after the end of operation report (AQ-SC8). of calendar does not meet the fuel sulfur content limit, weekly monitoring shall resume
commissioning period and weekly thereafter. [District quarter until compliance is demonstrated for eight consecutive weeks.
Rule 2201 and 40 CFR 60.4360, 60.4365(a) and
60.4370(c)]
AQ-45 | Startup/|Fuel sulfur content shall be monitored using one of the | The result of the natural gas fuel sulfur monitoring data SJVAPCD Quarterly no [TID Ongoing
Ops |following methods: ASTM Methods D1072, D3246, and other fuel sulfur content source data shall be later than 30d
D4084, D4468, D4810, D6228, D6667 or Gas submitted to the District and CPM in the quarterly following end
Processors Association Standard 2377. [40 CFR operation report (AQ-SC8). of calendar
60.4415(a)(1)(i)] quarter
AQ-46 | Startup/|The results of each source test shall be submitted to the |The project owner shall submit the report of the source SJVAPCD Within 60d of |TID/ 8/18/12 In progress | Source test scheduled for June 18, through June 30, 2012.
Ops |District within 60 days thereafter. [District Rule 1081] test results to both the District and CPM within 60 days of testing Aeros
the last day of tests.
AQ-47 | Constr/ |A non-resettable, totalizing mass or volumetric fuel flow |The project owner shall make the site available for N/A TID N/A
Ops |meter to measure the amount of natural gas combusted [inspection by representatives of the District, ARB, and the

in the unit shall be installed, utilized and maintained.
[District Rules 2201 and 4703]

Commission upon request.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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Almond 2 Power Plant Project CEC Construction Compliance Matrix

Commission Decision Dec 2010

Mobilization Start Date 2/25/11
Other
Review Resp. | Sched. Date Date
Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved | Status Comments
AQ-48 | Constr/ [ The owner or operator shall install, certify, maintain, The project owner shall make the site available for N/A TID N/A If relative accuracy of CEMS cannot be demonstrated during startup
Ops |operate and quality-assure a Continuous Emission inspection by representatives of the District, ARB and the conditions, CEMS results during startup and shutdown events shall be
Monitoring System (CEMS) which continuously Commission to verify the continuous monitoring system is replaced with startup emission rates obtained from source testing to
measures and records the exhaust gas NOx, CO and O2 |properly installed and operational. determine compliance with emission limits contained in this document.
concentrations. Continuous emissions monitor(s) shall
monitor emissions during all types of operation, including
during startup and shutdown periods, provided the CEMS
passes the relative accuracy requirement for startups
and shutdowns specified herein. [District Rules 1080,
2201 and 4703, 40 CFR 60.4340(b)(1) and 40 CFR
60.4345(a)]
AQ-49 | Constr/[The NOx and O2 CEMS shall be installed and certified in [ The project owner shall submit to the CPM and APCO SJVAPCD Quarterly no [TID Ongoing
Ops |accordance with the requirements of 40 CFR Part 75. CEMS audits demonstrating compliance with this later than 30d
The CO CEMS shall meet the requirements in 40 CFR condition as part of the quarterly operation report (AQ- following end
60, Appendix F Procedure 1 and Part 60, Appendix B SC8). of calendar
Performance Specification 4A (PS 4A), or shall meet quarter
equivalent specifications established by mutual
agreement of the District, the CARB, and the EPA.
[District Rule 1080 and 40 CFR 60.4345(a)]
AQ-50 | Constr/|The CEMS shall complete a minimum of one cycle of The project owner shall submit to the CPM and APCO SJVAPCD Quarterly no [TID Ongoing
Ops |operation (sampling, analyzing, and data recording) for ~[CEMS audits demonstrating compliance with this later than 30d
each 15-minute quadrant of the hour or shall meet condition as part of the quarterly operation report (AQ- following end
equivalent specifications established by mutual SC8). of calendar
agreement of the District, the CARB and the EPA. quarter
[District Rule 1080 and 40 CFR 60.4345(b)]
AQ-58 Constr/ | The exhaust stack shall be equipped with permanent The project owner shall make the site available for N/A TID N/A The sampling ports shall be located in accordance with the CARB
Ops |provisions to allow collection of stack gas samples inspection by representatives of the District, ARB, and the regulation titled California Air Resources Board Air Monitoring Quality
consistent with EPA test methods and shall be equipped |Commission upon request. Assurance Volume VI, Standard Operating Procedures for Stationary
with safe permanent provisions to sample stack gases Emission Monitoring and Testing.
with a portable NOx, CO, and O2 analyzer during District
inspections. [District Rule 1081]
AQ-71 Constr | The District has authorized to use SOx reductions to No verification necessary N/A N/A
offset emissions increase in PM10 at SOx/PM10
interpollutant offset ratio of 1.00. [District Rule 2201]
AQ-81 Constr/ |Records and other supporting documentation shall be A summary of significant operation and maintenance SJVAPCD Quarterly no  [TID/ Ongoing |Records shall be kept for one year following project ion that
Ops |maintained as required to demonstrate compliance with [events and monitoring records required shall be included later than 30d | PG&E results in the termination of all dust generating activities.
the requirements of the rules under Regulation VIl only |in the quarterly operation report (AQ SC8). following end
for those days that a control measure was implemented. of calendar
Such records shall include the type of control measure(s) quarter

used, the location and extent of coverage, and the date,
amount, and frequency of application of dust
suppressant, manufacturer's dust suppressant product
information sheet that identifies the name of the dust
suppressant and application instructions. [District Rules
8011, 8031 and 8071]

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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Almond 2 Power Plant Project CEC Construction Compliance Matrix

Commission Decision Dec 2010

Mobilization Start Date 2/25/11
Other
Review Resp. | Sched. Date Date
Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved | Status Comments
AQ-82 Constr/ | The owners and operators of each affected source and | The project owner shall make the site available for N/A TID N/A Monitoring plan submitted to EPA and Air District week of April 9th.
Ops |each affected unit at the source shall have an Acid Rain [inspection by representatives of the District, ARB, and the CEMS certificaton test notificaiton submitted to EPA and Air District
permit and operate in compliance with all permit Commission upon request. on 4/17/12. CEMS certification test scheduled for June 2012.
requirements. [40 CFR 72]
BIO-1 Constr/ | Designated Biologist Replacement. If a Designated Biologist needs to be replaced, the N/A 10d prior CH2 Not Started
(Part 2 of Ops specified info about the proposed replacement must be release or
2) submitted to the CPM at least ten working days prior to termination, if
the termination or release of the preceding Designated oceurs
Biologist. In an emergency, the project owner shall
immediately notify the CPM to discuss the qualifications
and approval of a short-term replacement while a
permanent Designated Biologist is proposed to the CPM
for consideration.
BIO-2 (part| Constr | Designated Biologist Duties: The project owner shall 1) Designated Biologist shall submit in MCR copies of all |CEC, CDFG, |1)in MCRs [CH2 Ongoing |The Designated Biologist may be assisted by approved biological monitors,
10f2) ensure that the Designated Biologist performs the written reports and summaries that document biological |USFWS, if 2) within 24 but remains the contact for the project owner, the CPM, CDFG and
activities and duties outlined in BIO-2 during any site resources activities. 2) The Designated Biologist shall take hours, if take USFWS.
mobilization, ground disturbance, grading, construction, |notify the CPM, CDFG and USFWS of any project-related |CNDDB occurs;
operation, and closure activities. See BIO-2 for required |take of state or federally listed species within 24 hours. 3) 3) if sightings;
biologist duties and activities. Report sensitive species sightings to CA Natural Diversity 4) If occurs
Database (CNDDB) where appropriate. 4) Notify the
project owner and CPM of any noncompliance with any
biological resource condition of certification.
BIO-3 (part| Constr |Additional Biological Monitor Selection: 3) If additional biological monitors are needed during N/A 3) 10d prior |CH2 2/25/11 3/1/2011 Ongoing for biological s Tom Davis and Daniel Weinberg were
20f2) construction, the specified information shall be submitted 1st day of 8/23/11 8/25/11 submitted to CEC by CH2MHill on 2/25/11. Bio Monitors approved by CEC
to the CPM for approval 10 days prior to their first day of monitoring; 8/29/11 8/30/11 ‘;:fbf“"i‘;'e'd"t‘;"(‘hza&2‘}';‘:qa:':r‘o‘\’,';ﬁﬂgzs'ffﬁ“;‘\‘:p‘:;f::‘a’; ockwaod
monitoring activities. 4) The Designated Biologist shall 4) After 9/1/11 9711 8/25/11. Resumes for Beth Sorelli and Bridget Canty were submitted on
submit a written statement to the CPM confirming that the training 8/29/11. Approved via email from Christine Stora on 8/30/11. Resumes for
individual biological monitors have been trained, including Sophia Chang and Melissa Fowler were submitted on 9/1/11. Approved by
the date when training was completed. CEC via email from Christine Stora on 9/7/11.
BIO-4 All | Designated Biologist and Biological Monitor Authority: 1) The project owner shall ensure that the Designated N/A Immediately if |CH2 Ongoing |If required by the Designated Biologist and Biological Monitors, the project
The project owner's construction/operation managers Biologist or Biological Monitor notifies the CPM oceurs owner's construction/operation managers shall halt site mobilization,

shall act on the advice of the Designated Biologist and
Biological Monitors to ensure conformance with the
biological resources conditions of certification. See BIO-4
for specific biologist duties.

immediately (and no later than the following morning of
the incident, or Monday morning in case of a weekend) of
any non-compliance or a halt. 2) The project owner shall
notify the CPM of the circumstances and actions being
taken to resolve the problem.

ground disturbance, grading, construction and operation activities in areas
specified by the Designated Biologist.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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BIO-5 (part| Constr [ WEAP Reporting 3) The project owner shall provide in the Monthly N/A 3)InMCRs [Susan/C Ongoing |The signed training acknowledgement forms from construction shall be
3of4) Compliance Report the number of persons who have H2 kept on file by the project owner for a period of at least six months after the
completed the training in the prior month and a running start of commercial operation.
total of all persons who have completed the training to
date.
BIO-6 Constr |Biological Resources Mitigation Implementation and 3) Implementation of BRMIMP measures shall be reported | N/A 3)In MCRs; [CH2 8/1/12 6/6/2011 6/14/11 Submitted | BRMIMP Modifications: The project owner shall notify the CPM no less
(part 2 of Monitoring Plan (BRMIMP): in the MCRs by the Designated Biologist (i.e. survey 4) 30d after 8/7/12 than five working days before implementing any modifications to the
2) results, construction activities that were monitored, construction approved BRMIMP. Any changes to the BRMIMP must be approved by the
species observed). 4) Within 30 days after completion of completion CPM before implementation. The project owner shall provide copies to any
project construction, the project owner shall provide to the modifications to the USFWS and CDFG for review and comment. Revised
CPM, for review and approval, a written construction BRMIMP adding Frac-Out Plan submitted 6/6/11. Revised BRMIMP
closure report. See BIO-6 for closure report approved by CEC on 6/14/11. Construction Closure/Termination plan
requirements. submitted on 8/7/12
BIO-7 Constr |Impact Avoidance Mitigation Features: The project 1) Implementation of the measures shall be reported in N/A 1) in MCRs; [CH2 8/1/12 8/7/12 Submitted [All mitigation measures and their implementation methods shall be
owner shall incorporate all feasible measures that avoid |the Monthly Compliance Reports by the Designated 2) Within 30d included in the BRMIMP. Construction Closure/Termination plan
or minimize impacts to the local biological resources. See|Biologist. 2) Within 30 days after completion of project after submitted on 8/7/12
BIO-7 for specific requirements. construction, the project owner shall provide to the CPM, construction
for review and approval, a written construction termination
report identifying how measures were completed.
CUL-7 Constr | The project owner shall submit the final Cultural 1) Within 90 days after completion of ground disturbance |SHPO, 1) Within 90d |CH2 8/30/12 In progress [ Any agreements concerning curation will be retained and available for
(Part 1 of Resources Report (CRR) to the CPM for approval. The  |(including landscaping), submit the final CRR to CPM for |CHRIS, after audit for the life of the project. ### If the project owner requests a
2) CRR shall be written by or under the direction of the CRS|review and approval. If any reports have previously been |Curating completion of suspension of ground disturbance and/or construction activities, then a
and shall be provided in the ARMR format. The final CRR|sent to the CHRIS, then receipt letters from the CHRIS or [institution ground draft CRR that covers all cultural resources activities associated with the
shall report on all field activities including dates, times other verification of receipt shall be included in an disturb; project shall be prepared by the CRS and submitted to the CPM for review
and locations, results, samplings, and analyses. All appendix. 2) Within 90 days after completion of ground 2) Within 90d and approval within 24 hours (conflicts with verification, which allows
survey reports, Department of Parks and Recreation disturbance (including landscaping), if cultural materials after 30 days) of the suspension/extension request. The draft CRR shall be
(DPR) forms, data recovery reports, and any additional |requiring curation were generated or collected, provide completion of retained at the project site in a secure facility until ground disturbance
research reports not previously submitted to the copy of agreement with or other written commitment from ground and/or construction resumes or the project is withdrawn. If the project is
California Historic Resource Information System (CHRIS)|a curation facility. 3) Within 10 days after CPM approval, disturb; withdrawn, then a final CRR shall be submitted to the CPM for review and
and the State Historic Preservation Officer (SHPO) shall |the project owner shall provide documentation to the CPM 3) within 10d approval at the same time as the withdrawal request.
be included as an appendix to the final CRR. confirming that copies of the final CRR have been of CPM
provided to the SHPO, the CHRIS, and the curating approval
institution, if archaeological materials were collected, and
to the Tribal Chairpersons of any Native American groups
requesting copies.
CUL-8 Constr |For the duration of ground disturbance, the project owner |3) Monthly, until ground disturbance is completed, provide| N/A 3)in MCRs  [Susan/ Complete |The training shall be prepared by the CRS, may be conducted by any
(Part 2 of shall provide Worker Environmental Awareness Program |in the MCR the WEAP Training Acknowledgement forms CH2 member of the archaeological team, and may be presented in the form of a
2) (WEAP) training to all new workers within their first week |of workers who have completed the training in the prior video. The CRS shall be available (by telephone or in person) to answer
of employment at the project site, along the linear month and a running total of all persons who have questions posed by employees. ### A sticker shall be placed on hardhats
facilities routes, and at laydown areas, roads and other |completed training to date. indicating that environmental training has been completed. ### The
ancillary areas. training may be discontinued when ground disturbance is completed or
suspended, but must be resumed when ground disturbance, such as
landscaping, resumes.
HAZ-1 All | The project owner shall not use any hazardous Provide to the CPM, in the Annual Compliance Report, a |N/A In ACRs TID Ongoing

material not listed in Appendix B of the Hazardous
Materials Management section, or in greater quantities or
strengths than those identified by chemical name in
Appendix B, unless approved in advance by the CPM.

list of hazardous materials contained at the facility.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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HAZ-3 Constr | The project owner shall develop and implement a Safety | This plan shall be applicable during construction, N/A N/A TID Ongoing
(Part 2 of Management Plan for delivery of anhydrous ammonia commissioning, and operation of the power plant.
3) and other liquid hazardous materials by tanker truck. See
HAZ-3 for plan requirements.
HAZ-7 Constr | The project owner shall revise and update the existing 1) At least 30 days prior to the start of commissioning of  [N/A 1) 30d prior |CH2 2/16/12 11/22/11 Submitted | The project owner shall fully implement the security plans and obtain CPM

(Part 1 of site-specific operations security plan and make it the A2PP, notify the CPM that a revised and updated site- commiss. SAC approval of any substantive modifications to those security plans. The CPM

2) available to the CPM for review and approval. The project| specific operations site security plan is available for review may authorize modifications to these measures, or may require additional
owner shall continue to implement existing site security [and approval. measures such as protective barriers for critical power plant components—
measures that address physical site security and transformers, gas lines, and compressors—depending upon circumstances
hazardous materials storage. The level of security to unique to the facility or in response to industry-related standards, security
be implemented shall not be less than that described concerns, or additional guidance provided by the U.S. Department of
in Condition HAZ-7 (as per NERC 2002). Homeland Security, the U.S. Department of Energy, or the North American

Electrical Reliability Council, after consultation with both appropriate law
enforcement agencies and the applicant.### Letter stating that plan is
available for CEC review submitted on 11/22/11.

NOISE-2 All | Throughout the construction and operation of the project, | 1) Within five days of receiving a noise complaint, the N/A 1) Within 5d [ TID Not Started | Use Noise Complaint Resolution Form or functionally equivalent procedure
the project owner shall document, investigate, evaluate, |project owner shall file a copy of the Noise Complaint of receiving a acceptable to CPM to document and respond to each noise complaint.
and attempt to resolve all project-related noise Resolution Form, with the CPM, documenting the noise Attempt to contact person(s) making noise complaint within 24 hour, or 72
complaints. See Condition NOISE-2 for complaint resolution of the complaint. 2) If mitigation is required to complaint; hours if the complaint is made over the weekend. Conduct investigation to
handling and reporting requirements. resolve a complaint, and the complaint is not resolved 2) If mitigation determine source of noise. If project related take all feasible measures to

within a 3-day period, the project owner shall submit an required reduce noise at its source. Submit report document complaint and actions
updated Noise Complaint Resolution Form when the taken.
mitigation is implemented.

NOISE-4 | Constr |The project design and implementation shall include 1) Within 30 days of project first achieving a sustained N/A 1) 30d of Ch2 712012 - In progress [No new pure-tone components shall be caused by the project. No single
appropriate noise mitigation measures adequate to output of 85% or greater of rated capacity, conduct a 25- sustained 8/2012 piece of equipment shall be allowed to stand out as a source of noise that
ensure that the noise levels due to operation of the hour community noise survey. 2) Within 15 days after output of 85% draws legitimate complaints. If results from the survey indicate noise
project alone will not exceed the limits outlined in completing survey, submit a summary report to CPM capacity; exceeds the levels outlined in NOISE-4, or that pure tones are present,
Condition NOISE-4. See Noise-4 for noise limits, including any additional mitigation and a schedule for 2) 15d after mitigation measures shall be implemented to reduce noise to level of
measurement locations, and other requirements. implementing mitigation measures, subject to CPM survey; compliance with the limits in NOISE-4 and/or eliminate the pure tones.

approval. 3) If mitigation measures are necessary, when 3) after
they are in place, the project owner shall repeat the noise mitigation
survey.

NOISE-5 | Constr |Following the project first achieving a sustained output of | 1) Following the project first achieving a sustained output |OSHA and 1) following  |CH2 7/2012 - In progress [ The survey shall be conducted by a qualified person in accordance with
85% or greater of rated capacity, the project owner shall |of 85 percent or greater of rated capacity, conduct an Cal-OSHA sustained 8/2012 provisions listed in NOISE-5.
conduct an occupational noise survey to identify the occupational noise survey. 2) Within 30 days after upon request |output of 85%
noise hazardous areas in the facility. completing the survey, the project owner shall submit the rated

noise survey report to the CPM including mitigation capacity;
measures if necessary. The project owner shall make the 2) 30d after
report available to OSHA and Cal-OSHA upon request. survey

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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NOISE-6 | Constr |Heavy equipment operation and noisy construction work |N//A N/A TID/ Complete |Haul trucks and other engine-powered equipment shall be equipped with

(Part 2 of relating to any project features, including pile driving, PGE adequate mufflers. Haul trucks shall be operated in accordance with
2) shall be restricted to 7 a.m. to 8 p.m. posted speed limits. Truck engine exhaust brake use shall be limited to
emergencies.

SOIL & | Constr |The project owner shall comply with the requirements of |3) Submit copies to CPM of all correspondence between |RWQCB By Sept. 1 of |TID 9/1/1 9/1/1 Submitted [An Annual Report will be prepared, certified, and electronically
WATER-1 the General National Pollutant Discharge Elimination the project owner and the Central Valley Regional Water each and as 10/11/11 submitted to SMARTS by TID no later than Sept. 1 of each year.
(Part 2 of System (NPDES) permit for discharges of storm water Quality Control Board (RWQCB) regarding the General necessary. 6/12/11 9/1/11 submitted SMARTS forms to CEC. 10/11/11 submitted annual

2) associated with construction activity. NPDES permit for the discharge of storm water 6/13/12 report to CEC. June 8, 2012 Annual Report uploaded to SMARTS.
associated with construction activities, including Notice of June 12 Annual Report sent to Bruce Boyer via email. June 8, 2012
Termination sent to the State Water Resources Control NOT uploaded to SMARTS. June 12, 2012 NOT sent to Bruce Boyer
Board. via email. June 12, 2012 received SWRCB approval of NOT. SWRCB
approval submitted to CEC via email on June 13, 2012.

SOIL & | Constr |Site-specific Drainage, Erosion and Sedimentation 2) During construction, the project owner shall provide an |N/A 2)in MCRs  [TID/ Complete |The operational SWPPP may be combined with the DESCP in an effort to
WATER-2 Control Plan (DESCP) analysis in the monthly compliance report on the PG&E for Const. |simplify the annual compliance reporting and CPM review. A combined
(Part 2 of effectiveness of the drainage-, erosion- and sediment- DESCP/SWPPP would be verified under SOIL&WATER-3.

3) control measures and the results of monitoring and
maintenance activities.

SOIL & | Constr |The project owner shall comply with the requirements of |1) At least 30 days prior to commercial operation, submit |RWQCB 1) 30d prior  |TID 5/1/12 2/16/2012 Sumbitted [A letter from the RWQCB indicating that there is no requirement for a
WATER-3 the General NPDES permit for discharges of storm water |the operational Storm Water Pollution Prevention Plan for commercial 3/28/12 general NPDES permit for discharges of storm water associated with
(Part 1 of associated with industrial activity. The project owner shall |the A2PP site to the CPM. 2) Within 10 days of its mailing ops; industrial activity would satisfy this condition. ### 02/16/12 Notice of Non-

2) develop and implement a Storm Water Pollution or receipt, the project owner shall submit to the CPM any 2) within 10d Applicability submitted by CH2 to RWQCB. RWQCB approval
Prevention Plan (SWPPP) for the operation of the site. correspondence between the project owner and the of receipt submitted to CEC on 3/28/12.
The project owner shall ensure that only stormwater is RWQCB about the general NPDES permit for discharge of
discharged onto the site. The project owner shall comply |storm water associated with industrial activity. This
with the requirements of the general NPDES permit for  |information shall include a copy of the notice of intent sent
discharges of storm water associated with industrial by the project owner to the State Water Resources Control
activity. Board.

SOIL & | Constr |Water used for project operation processing shall 1) At least 60 days prior to commercial operation of A2PP, |N/A 60d prior TID 6/30/12 715112 7123112 Complete |The project owner shall maintain metering devices as part of the water
WATER-4 exclusively be reclaimed water from the City of Ceres the project owner shall submit to the CPM evidence that commercial for Const. |supply and distribution systems to monitor and record, in gallons per day,
(Part 1 of Wastewater Treatment Plant. Pumping or purchasing |metering devices are operational on the water supply and ops the total volume(s) of water supplied to A2PP from the City of Ceres.

2) groundwater for this supply source is prohibited. See|distribution systems. Information submitted to the CEC via email on 7/5/12. Approved via
Soil & Water-4 for requirements. email from Bruce Boyer on 7/23/12.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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TRANS-3 | Constr [Road Mitigation--The project owner shall prepare a If a roadway(s) has been damaged as a result of project |Caltrans, If damaged, |TID 7112 7/16/12 Submitted [The intent of this plan is to ensure that if these roadways are damaged by
(Part 2 of mitigation plan for Crows Landing Road; Service Road; |construction, within 90 days following the completion of County of within 90d project construction, they will be repaired and reconstructed to original or
2) Whitmore Avenue; Hatch Road; and Mitchell Road. See |construction, the project owner shall provide Stanislaus after as near original condition as possible.### post construction road DVDs
TRANS-3 for specific plan requirements. photo/videotape documentation to the city of Ceres Public | Public Works, | construction mailed to Caltrans, Stanislaus County, City of Ceres, and CEC on July
Works Department, Caltrans, County of Stanislaus Public |City of Cerres |complete 16, 2012.
Works Department and the CPM that the identified Public Works
damaged sections of roadways have been restored to
their pre-project condition.

TLSN-3 | Constr | The Project Owner shall use a qualified individual to 1) Measure before lines are energized and submit the N/A 1) before TID 0112 1/10/12 Submitted [ The measurements shall be made before and after energization according
measure the strengths of the electric and magnetic fields |field measurement results to the CPM within 60 days of energized & 2/13 to the American National Standard Institute/Institute of Electrical and
from the line at the points of maximum intensity identified |completion. 2) Measure after lines are energized no later 60d after 4/13 Electronic Engineers (ANSI/IEEE) standard procedures. 01/10/12 Pre-
by the applicant on page 3-27, and in Figures 3.1-5A than 6 months after the start of operations, and submit measure Energizati ements submitted to the CEC.
through 3.15-5F. the field measurement results to the CPM within 60 days 2) within 6

of completion. months after
ops & 60d
after measure
VIS-2 Constr | Permanent Exterior Lighting: To the extent feasible, 1) At least 90 days prior ordering permanent exterior city of Ceres |1) 90d prior | TID/ 3) 8/2012| 6/14/2011 7/6/2011 |Plan ** If after inspection the CPM notifies the project owner that modifications
(part 1 of consistent with safety and security considerations, the lighting, contact CPM to determine documentation Development |ordering Susan 8/13/12 711211 Approved [to the lighting are needed, within 30 days of receiving that notification, the
2) project owner shall design and install all permanent required for lighting mitigation plan. 2) At least 60 days Services exterior project owner shall implement the modifications and notify the CPM that
exterior lighting such that (a) lighting does not cause prior to ordering any permanent exterior lighting, submit to [ Department  |lighting; the modifications have been completed and are ready for
excess reflected glare; (b) direct lighting does not CPM for review and approval and to city of Ceres 2) 60d prior inspection ##Submitted to CEC and City of Ceres on 6/14/11. 6/28/11
illuminate the nighttime sky; (c) illumination of the project | Development Services Department for review and order; CEC comments on plan rec' via email from Melissa Mourkas. 7/6/11
and its immediate vicinity is minimized; and (d) the plan [comment a lighting mitigation plan. 3) Prior to commercial 3) prior response to comments submitted to Melissa. 7/6/11 approval of plan
complies with local policies and ordinances. SEE VIS-2 |operation, notify CPM that lighting has been completed commercial from Melissa Mourkas rec'd via email. Approved by CEC via email
for lighting mitigation plan requirements. and is ready for inspection. ** operation from Mary Dyas on 7/12/11. Met with Jim Adams on 8/13/12 to show
pictures of installed light fixtures in lieu of lighting site visit.
VIS-3 Constr | The project owner shall treat the surfaces of all project 1) At least 90 days prior commercial operation, submit city of Ceres |1) 90d prior |TID 3) 12/12| 4/29/2011 5/6/11 Plan Subsequent modifications to the treatment plan are prohibited without CPM

structures and buildings visible to the public such that a) |treatment plan to city of Ceres Development Services Development [commercial 8/13/12 Approved |approval. Plan submitted to CECand City of Ceres on 4/29/11.
their color(s) minimize(s) visual intrusion and contrast by |Department for review and comment and to CPM for Services operation; Approved by CEC via email on 5/6/11. Met with Jim Adams on 8/13/12
blending with the landscape; b) their colors and finishes |review and approval. Provide a copy of city submittal and |Department |within 60d of to show pictures of installed color treatment of plant in lieu of
do not create excessive glare; and c) their colors and city comments to CPM within 60 days of the start of start of lighting site visit.
finishes are consistent with local policies and ordinances. | construction. If CPM notifies project owner that any construction?
The transmission line conductors shall be non-specular |revisions of plan are needed, submit revised plan to the ?
and non-reflective, and the insulators shall be non- CPM within 30 days of receiving that notification. 2) 2) within 60d

reflective and non-refractive. See VIS-3 for surface
treatment plan requirements.

Complete surface restoration within 60 days after start of
commercial operation. Notify CPM within seven days after
completion of surface restoration that restoration is ready
for inspection. 3) Within 90 days after commercial
operation, notify CPM that surface treatment of all listed
structures and buildings has been completed and are
ready for inspection, and shall submit one set of electronic
color photographs from KOP identified in VIS-3.

of commercial
ops & 7d after
restoration;

3) within 90d
after
commercial
operation

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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WASTE-2 | Constr |If potentially contaminated soil is identified during site 1) If potentially contaminated soil is identified, provide a  |DTSC if 1) If CH2/ Complete |Depending on the nature and extent of contamination, the Professional
characterization, demolition, excavation, or grading at written report to the project owner, representatives of necessary contaminated [PG&E Engineer or Professional Geologist shall have the authority to temporarily
either the proposed site or linear facilities as evidenced |Dept. of Toxic Substances Control, and CPM stating the soil identified; suspend construction activity at that location for the protection of workers
by discoloration, odor, detection by handheld recommended course of action. 2) The project owner shall 2) Within 5d or the public. If, in the opinion of the Professional Engineer or
instruments, or other signs, the Professional Engineer or |submit any final reports filed by the Professional Engineer of their Professional Geologist, significant remediation may be required, the
Professional Geologist shall inspect the site, determine | or Professional Geologist to the CPM within 5 days of their| receipt; project owner shall contact the CPM and representatives of the
the need for sampling to confirm the nature and extent of |receipt. 3) The project owner shall notify the CPM within 3) Within 24 Department of Toxic Substances Control for guidance and possible
contamination, and provide a written report to the project (24 hours of any orders issued to halt construction. hours of halt oversight.
owner, representatives of Dept. of Toxic Substances
Control, and CPM stating the recommended course of
action.

WASTE-4 All  |Upon becoming aware of any impending waste The project owner shall notify the CPM in writing within 10 | N/A Within 10d of |TID/ Not Started
management-related enforcement action by any local, days of becoming aware of an impending enforcement becoming PG&E
state, or federal authority, the project owner shall notify |action. The CPM shall notify the project owner of any aware of
the CPM of any such action taken or proposed to be changes that will be required in the manner in which enforcement
taken against the project itself, or against any waste project-related wastes are managed. action
hauler or disposal facility or treatment operator with
which the owner contracts.

WASTE-7 All The project owner shall ensure that all spills or releases |Document all unauthorized releases and spills of N/A Within 30d, if |TID/ 716/2011 8/12/11 Approved/ |7/6/11 submitted to CEC small diesel fuel spill info. Approved by CEC
of hazardous substances, hazardous materials, or hazardous substances, materials, or wastes that occur on occurs PG&E 2/24/12 Ongoing |via email from Mary Dyas on 8/18/11. 2/24/12 submitted to CEC info
hazardous waste are reported, cleaned-up, and the project property or related pipeline and transmission 3/28/12 on two hydraulic leaks during January. Info submitted to CEC on
remediated as necessary, in accordance with all corridors. Copies of the unauthorized spill documentation 3/28/12 regarding two oil leaks on the site which occurred in
applicable federal, state, and local requirements. See shall be provided to the CPM within 30 days of the date February.

WASTE-7 for documentation and reporting the release was discovered.
requirements.

WORKER | Constr | The CSS shall submit in the MCR a monthly safety 2) The contact information of any replacement CSS shall |N/A 2) within 1 PMI 3/23/12 3/26/12 Complete |The safety inspection report is to include: record of all employees trained

SAFETY-3 inspection report. be submitted to CPM within one business day. 3) Submit business day that month; summary report of safety management actions and safety-

(part 2 of monthly safety inspection report in each MCR during of replacing related incidents that month; any continuing or unresolved situations and

2) construction. CSS incidents that may pose danger to life or health; and accidents and injuries
3) in MCRs that occurred during the month.### Devin Chapin's resume submitted to
CEC on 3/23/12 to serve as CSS during commissioning. Approved via
phone call from Rick Tyler on 3/26/12. Approved via email from Chris
Marxem on 3/26/12.

WORKER | Constr | The project owner shall make payments to the Chief 1) Make payments as per agreement. 2) The Safety CBO 1) As per TID Complete |The Safety Monitor shall conduct on-site (including linear facilities) safety

SAFETY-4 Building Official (CBO) for services of a Safety Monitor.  |Monitor shall be selected by and report directly to the agreement; inspections at intervals necessary to fulfill those responsibilities.

(Part 2 of CBO, and will be responsible for verifying that the 2) during

2) Construction Safety Supervisor, as required in WORKER construction
SAFETY-3, implements all appropriate Cal/OSHA and
Commission safety requirements.

WORKER | Constr [The project owner shall ensure that a portable automatic |2) During construction and commissioning, the following  |N/A 2) during PMI Complete

SAFETY-5 cardiac defibrillator (AED) is located on site during persons shall be trained and shall be on-site whenever the construction for Const.

(Part 2 of construction and operations and shall implement a workers that they supervise are on-site: the Construction

3) program to ensure that workers are properly trained in its | Project Manager or delegate, the Construction Safety

use and that the equipment is properly maintained and
functioning at all times.

Supervisor or delegate, and all shift foremen.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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GEN-1 All | The project owner shall design, construct, and inspect 1) Within 30 days after receipt of the Certificate of CBO 1)and 2) TID 2)712 8/15/12 Ongoing |In the event that the initial engineering designs are submitted to the CBO
the project in accordance with the 2007 California Occupancy, submit to CPM a statement of verification, Within 30d when the successor to the 2007 CBSC is in effect, the 2007 CBSC
Building Standards Code (CBSC), also known as Title signed by the responsible design engineer, attesting that after receipt provisions shall be replaced with the applicable successor provisions.

24, California Code of Regulations, which encompasses |all designs, construction, installation and inspection of the Where, in any specific case, different sections of the code specify different
the California Building Code (CBC), California requirements of the applicable LORS and the Energy Certificate of materials, methods of construction or other requirements, the most
Administrative Code, California Electrical Code, Commission’s Decision have been met in the area of Occupancy; restrictive shall govern. Where there is a conflict between a general
California Mechanical Code, California Plumbing Code, |facility design. 2) Provide CPM a copy of Certificate of 3) at least 30d requirement and a specific requirement, the specific requirement shall
California Energy Code, California Fire Code, California |Occupancy within 30 days of receipt from CBO. 3) Once prior addition, govern. The project owner shall ensure that all contracts with contractors,
Code for Building Conservation, California Reference the Certificate of Occupancy has been issued, inform alteration, etc. subcontractors, and suppliers clearly specify that all work performed and
Standards Code, and all other applicable engineering CPM at least 30 days prior to any construction, addition, to completed materials supplied comply with the codes listed in GEN-1. ### The project
laws, ordinances, regulations and standards (LORS) in  |alteration, moving, or demolition to be performed on any facility owner shall ensure that all the provisions of the above applicable
effect at the time initial design plans are submitted to the |portion(s) of the completed facility which may require CBO codes are enforced during the construction, addition, alteration,
chief building official (CBO) for review and approval (the |approval for the purpose of complying with the above moving, demolition, repair, or maintenance of the completed
CBSC in effect is the edition that has been adopted by stated codes. The CPM will then determine if the CBO facility.### Resident Engineer's verification statement uploaded to
the California Building Standards Commission and needs to approve the work. CBO website in August 2012. Info on verification statement included
published at least 180 days previously). in MCR 15 dated 081512.
GEN-2 Constr |Facility design submittals, Master Drawing List and 2) The project owner shall provide schedule updates in CBO 2)inMCRs [CH2 Complete
(part 2 of Master Specifications List. the Monthly Compliance Report.
2)

GEN-3 Constr | The project owner shall make payments to the CBO for | The project owner shall make the required payments to CBO Make TID Complete |These fees may be consistent with the fees listed in the 2007 CBC (2007
design review, plan checks, and construction inspections, |the CBO in accordance with the agreement between the payment(s) as CBC, Appendix Chapter 1, § 108, Fees; Chapter 1, Section 108.4, Permits,
based upon a reasonable fee schedule to be negotiated |project owner and the CBO. agreed Fees, Applications and Inspections), adjusted for inflation and other
between the project owner and the CBO. appropriate adjustments; may be based on the value of the facilities

reviewed; may be based on hourly rates; or may be otherwise agreed upon
by the project owner and the CBO.

GEN-4 Constr |Resident Engineer. See GEN-4 for resident engineer |3) If RE or delegated engineer(s) are reassigned or CBO 3) within 5 TID Complete |The resident engineer shall have the authority to halt construction

(Part2 of 2 responsibilities. replaced, within five days submit resume and registration days if and to require changes or remedial work if the work does not meet
) number of newly assigned engineer to CBO for review replaced or requirements.
and approval. 4) Notify CPM of CBO’s approval of new reassigned;
engineer(s) within five days of approval. 4) within 5
days after
approval
GEN-5 Constr |Replacement or reassignment of engineers. 4) If any one of the designated responsible engineersis |CBO 4) within 5 TID Complete |No segment of the project shall have more than one responsible
(Part 2 of reassigned or replaced, within five days submit the days if engineer.
2) resume and registration number of the newly assigned replaced or
engineer to CBO for review and approval. 5) Notify CPM reassigned;
of CBO’s approval of new engineer within five days of 5) within 5
approval. days after
approval

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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GEN-6 Constr |Prior to the start of an activity requiring special 1) At least 15 days (or within a project owner- and CBO- |CBO 1) 15d prior  |TID 5/25/2011 Complete |If special inspector is reassigned or replaced, within five days submit the
inspection, the project owner shall assign to the project, |approved alternative timeframe) prior start of activity special 4/17112 name and qualifications of the newly assigned special inspector to CBO for
qualified and certified special inspector(s) who shall be  [requiring special inspection, submit to CBO for review and inspection review and approval. Notify CPM of CBO’s approval of new special
responsible for the special inspections required by the approval, with a copy to CPM, the name(s)/qualifications activity or inspector within five days of approval. ### All discrepancies shall be
2007 CBC, Chapter 17, Section 1704, Special of certified weld inspector(s), or other certified special alternate brought to the immediate attention of the RE for correction, then, if
Inspections; Chapter 17A, Section 1704A, Special inspector(s) assigned to the project to perform one or approved uncorrected, to the CBO for corrective action ### Names and
Inspections; and Appendix Chapter 1, Section 109, more of the duties set forth in GEN-6. 2) Submit a copy of date; qualifications of welding inspectors submitted to CEC 5/25/11.
Inspections. A certified weld inspector, certified by the CBO'’s approval of all special inspectors to CPM in next 2) Next MCR; Resume of Gerard Hastings, prop d welding insp itted
American Welding Society (AWS), and/or American MCR. 3) The special inspector shall furnish inspection 3) As occurs; with MCR #5. Name an qualifications of Christopher McConnell as
Society of Mechanical Engineers (ASME) as applicable, |[reports to the CBO and RE. 4) The special inspector shall 4)As QA/QC inspector submitted to CEC on April 17, 2012.
shall inspect welding performed on-site requiring special |submit a final signed report to RE, and CBO stating completed
inspection (including structural, piping, tanks and whether the work was, to best of inspector's knowledge, in
pressure vessels). See GEN-6 for special inspector conformance with approved plans/specs and the
responsibilities. applicable edition of the CBC.
GEN-7 Constr |If any discrepancy in design and/or construction is The project owner shall inform the CPM, in the next CBO 1) if occurs; |TID Complete |The discrepancy documentation shall reference this condition of
discovered in any engineering work that has undergone [ monthly compliance report, of any corrective action taken 2)in MCR certification and, if appropriate, applicable sections of the CBC and/or other
CBO design review and approval, the project owner shall |to resolve a discrepancy. LORS.
document the discrepancy and recommend required
corrective actions.
GEN-8 Constr | The project owner shall obtain the CBO's final approval | 1) Within 15 days of the completion of any work, submit to | CBO 1) Within 15d |TID Complete/l | **These are to be provided in the form of “read only” files (Adobe .pdf 6.0),
(Part 1 of of all completed work that has undergone CBO design CBO (a) written notice that completed work is ready for of the nprogress |with restricted (password protected) printing privileges, on archive quality
2) review and approval. The project owner shall request the |final inspection, and (b) a signed statement that work completion of compact discs. ### The project owner shall retain one set of approved
CBO to inspect the completed structure and review the |conforms to the final approved plans. 2) After storing final any work; engineering plans, specifications, and calculations (including all approved
submitted documents. approved engineering plans, specifications and 2) after changes) at the project site or at an alternative site approved by the CPM
calculations as described above, submit to CPM a letter storing plans; during the operating life of the project. Electronic copies of the approved
stating that documents have been stored and indicate the 3) within 90d plans, specifications, calculations, and marked-up as-builts shall be
storage location. 3) Within 90 days of completion of of provided to the CBO for retention by the CPM.
construction, provide the CBO with three sets of electronic construction
copies of the documents at the project owner's expense.** completion
CIVIL-2 | Constr |The resident engineer shall, if appropriate, stop all 1) The project owner shall submit modified plans, CBO 1) If occurs; |TID Complete
earthwork and construction in the affected areas when specifications and calculations to the CBO based on these 2) Within 24
the responsible soils engineer, geotechnical engineer, or |new conditions and obtain approval from the CBO before hours of stop
the civil engineer experienced and knowledgeable in the |resuming earthwork and construction in affected area. 2)
practice of soils engineering identifies unforeseen The project owner shall notify the CPM within 24 hours
adverse soil or geologic conditions. when earthwork and construction is stopped as a result of
unforeseen adverse geologic/soil conditions.
CIVIL-3 | Constr |The project owner shall perform inspections in 1) If, in the course of inspection, it is discovered thatthe |CBO 1) If occurs, |TID Complete |All plant site-grading operations, for which a grading permit is required,
accordance with the 2007 CBC, Appendix Chapter 1, work is not being performed in accordance with the immediate shall be subject to inspection by the CBO. ### If, in the course of
Section 109, Inspections, Chapter 17, Section 1704, approved plans, the discrepancies shall be reported notification; inspection, it is discovered that the work is not being performed in
Special Inspections. immediately to the resident engineer, the CBO and CPM. 2) Within 5d accordance with the approved plans, the discrepancies shall be
2) Within five days of the discovery of any discrepancies, of reported i ly to the resident engineer, the CBO and CPM.
the resident engineer shall transmit to the CBO a non- discrepancy
conformance report (NCR), and the proposed corrective discovery:

action for review and approval. 3) Within five days of
resolution of the NCR, the project owner shall submit the
details of the corrective action to the CBO. 4) Alist of
NCRs for the reporting month shall also be included in the
following Monthly Compliance Report.

2) within 5d of
resolution of
NCR;

3) in next
MCR

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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CIVIL-4 | Constr |After completion of finished grading and erosion and 1) Within 30 days (or within a project owner- and CBO- CBO 1) Within 30d |CH2 Complete
sedimentation control and drainage work, the project approved alternative time frame) of completion of erosion of the
owner shall obtain the CBO’s approval of the final and sediment control mitigation and drainage work, submit completion of
grading plans (including final changes) for the erosion to the CBO, for review and approval, final grading plans specified
and sedimentation control work. The civil engineer shall | (including final changes) and responsible civil engineer’s facilities or
state that the work within his/her area of responsibility signed statement (See CIVIL-4). 2) The project owner alternate
was done in accordance with the final approved plans. shall submit a copy of the CBO's approval to the CPM in approved
the next MCR. date;
2)in next
MCR
STRUC-1 | Constr |Prior to the start of any increment of construction, the 1) At least 60 days (or project owner- and CBO-approved |CBO 1) 60d prior |CH2 Complete |Construction of any structure or component shall not commence until the
project owner shall submit plans, calculations and other |alternate time frame) prior start of any structure or start of CBO has approved the lateral force procedures to be employed in
supporting documentation to the CBO for design review |component listed in the CBO-approved master drawing structure/com designing that structure or component.
and acceptance for all project structures and equipment |and master specifications list, the project owner shall ponent on
identified in the CBO-approved master drawing and submit to the CBO the final STRUC-1 design plans, CBO-
master specifications lists. The design plans and specifications and calculations. 2) Submit to the CPM, in approved list
calculations shall include the lateral force procedures and|next MCR, a list of the structural plans and specifications or alternate
details as well as vertical calculations. See STRUC-1 for |that have been approved by the CBO. approved
the full list of engineering, submittals, and date;
responsible engineers' requirements. 2) In next
MCR
STRUC-2 | Constr |The project owner shall submit to the CBO the required | 1) Submit docs listed in STRUC-2 to CBO. 2a)lfa CBO 1) As occurs; |CH2 Complete
number of sets of the documents listed in STRUC-2 discrepancy is discovered in any of the STRUC-2 data, 2a) within 5d
related to work that has undergone CBO design review |within five days, prepare and submit an NCR describing of discrep.;
and approval. See STRUC-2 for specific documents |the discrepancies and proposed corrective action to CBO, 2b) within 5d
required and for reporting requirements. with a copy of transmittal letter to the CPM. 2b) Within of resolution
five days of resolution of the NCR, submit a copy of the
corrective action to the CBO and the CPM.
STRUC-3 | Constr | The project owner shall submit to the CBO design On a schedule suitable to the CBO, the project owner CBO On schedule [CH2 Not Started
changes to the final plans required by the 2007 CBC, shall notify the CBO of the intended filing of design suitable to
including the revised drawings, specifications, changes, and shall submit the required number of sets of CBO
calculations, and a complete description of, and revised drawings and the required number of copies of the
supporting rationale for, the proposed changes, and shall | other above-mentioned documents to the CBO.
give to the CBO prior notice of the intended filing.
STRUC-4 | Constr |Tanks and vessels containing quantities of toxic or 1) At least 30 days (or within a project owner- and CBO- |CBO 1) 30d prior N/A
hazardous materials exceeding amounts specified in approved alternate time frame) prior to the start of installs of
2007 CBC, Chapter 3, Table 307.1(2), shall, at a installation of the tanks or vessels containing the above tanks or
minimum, be designed to comply with the requirements |specified quantities of toxic or hazardous materials, vessels or
of that Chapter. submit to CBO for design review and approval final design alternate

plans, specs and calcs, including signed and stamped
engineer’s certification. 2) The project owner shall include
a list of the CBO-approved plans in the following monthly
compliance report.

approved time
frame;
2) in MCRs

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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MECH-1 | Constr | The project owner shall submit, for CBO design review [1) At least 30 days (or project owner- and CBO-approved (CBO 1) 30d prior |CH2 Complete [Upon completion of construction of any such major piping or plumbing
and approval, the proposed final design, specifications alternate time frame) prior to the start of any increment of piping or system, the project owner shall request the CBO’s inspection approval of
and calculations for each plant major piping and major piping or plumbing construction submit to CBO for plumbing that construction. ## The CBO may deputize inspectors to carry out the
plumbing system listed in the CBO-approved master review and approval the final plans, specs and calc, construction functions of the code enforcement agency.
drawing and master specifications list. See MECH-1 for |applicable QA/QC procedures, and including signed and or alternate
specific requirements. stamped statement from responsible mechanical engineer approved time
certifying compliance. 2) Transmit to the CPM, in the frame;
MCR following completion of any inspection, a copy of the 2) in next
transmittal letter conveying the CBO’s inspection MCR
approvals.
MECH-2 | Constr |For all pressure vessels installed in the plant, the project [1) At least 30 days (or project owner- and CBO-approved |CBO & Cal- |1) 30d prior |CH2 10/31/11 Submitted [Upon completion of the installation of any pressure vessel, the project
owner shall submit to the CBO and California alternate time frame) prior start of on-site fabrication or OSHA fabl/install of owner shall request the appropriate CBO and/or Cal/lOSHA inspection of
Occupational Safety and Health Administration installation of any pressure vessel, submit to the CBO for any pressure that installation ### Documentation submitted to Cal/OSHA on
(Cal/OSHA), prior to operation, the code certification design review and approval, the MECH-2 listed vessel or 10/31/11.
papers and other documents required by the applicable |documents, including a copy of the signed and stamped alternate
LORS. See MECH-2 for requirements. engineer’s certification. 2) Transmit to the CPM, in the approved time
MCR following completion of any inspection, a copy of the frame;
transmittal letter conveying the CBO'’s and/or Cal/lOSHA 2) In next
inspection approvals. MCR
MECH-3 | Constr | The project owner shall submit to the CBO for design At least 30 days (or project owner- and CBO-approved CBO 30d prior CH2 Complete |Upon completion of any increment of construction, the project owner shall
review and approval the design plans, specifications, alternate time frame) prior to construction of any HVAC or construction request CBO's inspection and approval of that construction.
calculations and quality control procedures for any refrigeration system, submit to CBO required HVAC and of HVAC or
heating, ventilating, air conditioning (HVAC) or refrigeration calculations, plans and specifications, refrigeration
refrigeration system. See MECH-3 for HVAC and including a copy of the signed and stamped statement system or
submittal requirements. from responsible mechanical engineer certifying alternate
compliance. approved time
frame
ELEC-1 | Constr |Prior to the start of any increment of electrical 1) At least 30 days (or alternative time frame) prior to start |CBO 1a)Atleast |[CH2 Submitted/ | The project owner shall request that the CBO inspect the installation to
(Part 1 of construction for all electrical equipment and systems 480 |of each increment of electrical construction, submit to 30d prior to Ongoing |ensure compliance with the requirements of applicable LORS. ### Upon
2) volts and higher (see representative list in ELEC-1) with [CBO for design review and approval the ELEC-1 start of each approval, the listed plans, together with design changes and design
the exception of underground duct work and any physical |documents. Include a copy of signed and stamped increment of change notices, shall remain on the site or another accessible location for
layout drawings and drawings not related to code statement from responsible electrical engineer attesting electrical the operating life of the project. Electrical engineers statement
compliance and life safety, the project owner shall compliance with applicable LORS. 2) Report the following construction submitted with MCR #2 on 5/15/11.
submit, for CBO design review and approval, the activities in the MCR: Receipt or delay of major electrical or alternate
proposed final design, specifications and calculations. equipment; Testing or energization of major electrical approved
See ELEC-1 for required documents and equipment; and, a signed statement by the registered date;
calculations. electrical engineer certifying that the proposed final design 2) In MCRs
plans and specifications conform to requirements set forth
in the Energy Commission Decision.
PAL-4 (part| Constr [For the duration of construction activities involving 3) In the MCR, provide copies of the WEAP certification of | N/A 3)InMCRs  [Susan/ Complete |Workers shall not excavate in sensitive areas prior to receiving CPM-
20f2) ground disturbance, the project owner and the PRS shall |completion forms with the names of those trained and the CH2 approved worker training. Worker training shall consist of a CPM-approved

conduct weekly CPM-approved training for the following
workers: project managers, construction supervisors,
forepersons and general workers involved with or who
operate ground-disturbing equipment or tools.

trainer or type of training (in-person or video) offered that
month. The MCR shall also include a running total of all
persons who have completed the training to date.

video or an in-person presentation. A sticker that shall be placed on hard
hats indicating that environmental training has been completed. ### If the
owner requests an alternate paleontological trainer, the resume and
qualifications of the trainer shall be submitted to the CPM for review and
approval prior to installation of an alternate trainer. Alternate trainers shall
not conduct training prior to CPM authorization.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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PAL-5 Constr | The project owner shall ensure that the PRS and PRM(s) | 1) Keep daily logs of monitoring of paleontological N/A 1) In MCRs; [CH2 Complete |In the event that the PRS determines full-time monitoring is not
monitors consistent with the PRMMP, all construction- resource activities and submit summaries in MCRs. 2) 2) Within 10d necessary in locations that were identified as potentially fossil-
related grading, excavation, trenching, and augering in | When feasible, CPM shall be notified 10 days in advance of proposed bearing in the PRMMP, the project owner shall notify and seek the
areas where potentially fossil-bearing materials have of any proposed changes in monitoring different from that changes in concurrence of the CPM. ### Any change of monitoring different from the
been identified, both at the site and along any in PRMMP. If unforeseen change in monitoring, notice monitoring; accepted schedule presented in the PRMMP shall be proposed in a letter
constructed linear facilities associated with the project. shall be given asap prior to implementation of the change. 3) within 24 or email from the PRS and the project owner to the CPM for review and
The project owner shall ensure that the PRS and PRM(s) | 3) Ensure that PRS notifies CPM within 24 hours of any hours; approval prior to the change in monitoring and will be included in the MCR.
have the authority to halt or redirect construction if incidents of non-compliance and recommends corrective 4) within 24 If there is any unforeseen change in monitoring, the notice shall be given
paleontological resources are encountered. The project |action. 4) For any significant paleontological resource hours as soon as possible prior to implementation of the change.
owner shall ensure that there is no interference with encountered, project owner or PRS shall notify CPM
monitoring activities unless directed by the PRS. within 24 hours or on the morning of the following
Monitoring activities shall be conducted as outlined |business day in case of weekend or holiday event when
in Condition PAL-5. Also, see Condition PAL-5 for construction has been halted due to paleo find.
MCR reporting requirements.
PAL-6 Constr | The project owner, through the designated PRS, shall 1) A copy of the letter of transmittal submitting the fossils |curating 1) at curation, | CH2 In progress [ The project owner shall be responsible to pay any curation fees charged by
(Part 1 of ensure that all components of the PRMMP are to the curating institution shall be provided to the CPM. facility if find the museum for fossils collected and curated as a result of paleontological
2) adequately performed including collection of fossil mitigation.
materials, preparation of fossil materials for analysis,
analysis of fossils, identification and inventory of fossils,
the preparation of fossils for curation, and the delivery for
curation of all significant paleontological resource
materials encountered and collected during project
construction.
PAL-7 Constr | The project owner shall ensure preparation of a Within 90 days after completion of ground disturbing N/A 90d after CH2 8/31/12 In progress
Paleontological Resources Report (PRR) by the activities, including landscaping, the project owner shall ground
designated PRS. See PAL-7 for PRR requirements.) |submit the Paleontological Resources Report under disturbing
confidential cover to the CPM. activities
TSE-1 Constr | The project owner shall furnish to the Compliance Project|2) The project owner shall provide submittal schedule CBO 2)inMCRs [TID Complete
(Part 2 of Manager (CPM) and to the Chief Building Official (CBO) |updates in the Monthly Compliance Report.
2) a schedule of transmission facility design submittals, a
master drawing list, a master specifications list, and a
major equipment and structure list.
TSE-2 Constr | Project owner shall assign an electrical engineer and at |2) If any of the designated responsible engineers are CBO 2) within 5 TID Complete |The engineer assigned in conformance with Facility Design condition GEN-
(Part 2 of least one of each of the following to the project: A) a civil |reassigned or replaced, within five days submit the name, days if 5, may be responsible for design and review of the TSE facilities. ###
2) engineer; B) a geotechnical engineer or a civil engineer |qualifications and registration number of the newly replaced or Business and Professions Code, sections 6704 et seq. require state
experienced and knowledgeable in the practice of soils |assigned engineer to CBO for review and approval. reassigned registration to practice as a civil engineer or structural engineer in

engineering; C) a design engineer, who is either a
structural engineer or a civil engineer fully competent and
proficient in the design of power plant structures and
equipment supports. See TSE-2 for additional
information and electrical engineer duties.

California. ### Engineer shall be authorized to halt earthwork and to
require changes if site conditions are unsafe or do not conform with
predicted conditions used as a basis for design of earthwork or
foundations. ### The tasks performed by an electrical, civil, geotechnical
or design engineer may be divided between two or more engineers, as
long as a single engineer is responsible for each segment of the project
(electrical, civil, geotechnical, and design).

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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TSE-3 Constr |If any discrepancy in design and/or construction is 1) The discrepancy documentation shall become a CBO 1) if occurs;  |TID Complete
discovered in any engineering work that has undergone | controlled document and shall be submitted to the CBO 2) If occurs
CBO design review and approval, the project owner shall |for review and approval and shall reference this condition
document the discrepancy and recommend corrective of certification. 2) Submit a copy of the final CBO’s
action (pursuant to 2001 California Building Code, approval or disapproval of any corrective action taken to
chapter 1, section 108.4; chapter 17, section 1701.3; resolve a discrepancy to the CPM.
appendix chapter 33, section 3317.7).

TSE-4 Constr |For the power plant switchyard, outlet line and 1) At least 30 days (or a lesser number of days mutually |CBO 1) 30d prior  |TID Complete
termination, the project owner shall not begin any agreed to by the project owner and the CBO) prior to the start of each
increment of construction until plans for that increment start of each increment of construction, submit to the CBO increment;
have been approved by the CBO. These plans, for review and approval the final design plans, 2)in MCRs
together with design changes and design change specifications and calculations for equipment and systems
notices, shall remain on the site for one year after of the power plant switchyard, outlet line and termination,
completion of construction. The project owner shall including a copy of the signed and stamped statement
request that the CBO inspect the installation to ensure from the responsible electrical engineer attesting to
compliance with the requirements of applicable LORS. compliance with the applicable LORS. 2) Report the

following activities in the MCR: a) receipt or delay of major
electrical equipment; b) testing or energization of major
electrical equipment; and c) the number of electrical
drawings approved, submitted for approval, and still to be
submitted.

TSE-5 Constr | The project owner shall ensure that the design, 1) Letters from PG&E, MID and WAPA as per TSE-5, CBO 1) TBD TID Complete |A request for minor changes to the facilities described in this condition may
construction and operation of the proposed transmission | verification #4. 2) At least 60 days prior to the start of 2) and 3) 60d be allowed if the project owner informs the CBO and CPM and receives
facilities will conform to all applicable LORS. See TSE-5 |construction of transmission facilities (or a lesser number prior approval for the proposed change. A detailed description of the proposed
for complete list of line requirements and the of days mutually agree to by the project owner and CBO), construction change and complete engineering, environmental, and economic rationale
verification section for a list of submittals required. |the project owner shall submit to the CBO for approval of for the change shall accompany the request. Construction involving

items #1 through #4 listed in the verification section of transmission changed equipment or substation configurations shall not begin without
Condition TSE-5. 3) At least 60 days prior to the facility; prior written approval of the changes by the CBO and the CPM.
construction of transmission facilities, the project owner

shall inform the CBO and the CPM of any impending

changes that may not conform to the facilities described in

this condition, and shall request approval to implement

such changes.

TSE-6 Constr | The project owner shall be responsible for the inspection |1) In case of non-conformance, the project owner shall CBO 1) Within 10d |TID 8/17/12 Submitted [Letter to CEC stating the final plans, specs, calcs have been stored
of the transmission facilities during and after project inform the CPM and CBO in writing, within 10 days of of discovering and storage location submitted on 8/17/12.
construction, and any subsequent CPM- and CBO- discovering such non-conformance and describe the non-conform.
approved changes thereto, to ensure conformance with | corrective actions to be taken. 2) Within 60 days after first 2) Within 60d
the LORS listed in TSE-6. synchronization of the project, the project owner shall after 1st

transmit to the CBO the items outlined in the verification synch
section of TSE-6. See TSE-6 for required documents.
COM-1 All | Unrestricted Access--The project owner shall grant No submittal required N/A N/A TID Ongoing |Although the CPM will normally schedule site visits on dates and times

Energy Commission staff and delegate agencies or
consultants unrestricted access to the power plant site,
related facilities, project-related staff, and the records
maintained on site for the purpose of conducting audits,
surveys, inspections, and general site visits.

agreeable to the project owner, the CPM reserves the right to make
unannounced visits at any time.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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COM-2 All Compliance Record--The project owner shall maintain No submittal required N/A N/A Susan Ongoing |Maintain project files for the life of the project unless a lesser period of time
project files on site or at an alternative site approved by is specified by the conditions of certification. The files shall contain copies
the CPM. Energy Commission staff and delegate of all "as-built" drawings, documents submitted for verification for
agencies shall be given unrestricted access to the files. conditions, and other project-related documents.

COM-3 All Compliance Verification Submittals: The project owner is |Hard copies are to be submitted to address listed in COM- [ N/A As required |CH2/ Ongoing |Verification lead times associated with the start of construction may require
responsible for the delivery and content of all verification |3, and those submittals shall be accompanied by a Susan submittals during the certification process, particularly if construction is
submittals to the CPM, whether such condition was searchable electronic copy, on CD or by e-mail, as agreed planned to commence shortly after certification. (Per COMPLIANCE-4, the
satisfied by work performed or the project owner or his upon by the CPM. submittal of compliance documents prior project certification is at the
agent. The verification procedures, unlike the conditions, owner's own risk. Any approval by Energy Commission staff is subject to
may be modified as necessary by the CPM. See change, based upon the Commission Decision.) If project owner desires
COMPLIANCE-3 for compliance verification, cover Energy Commission staff action by a specific date, request it in the cover
letter requirements, and compliance submittal letter, and provide a detailed explanation of the effects on the project if the
address. date is not met.

COM-5 | Constr |Compliance Matrix--See COMPLIANCE-5 for matrix The project owner shall submit a compliance matrix (in N/A In MCRs Susan Ongoing |Satisfied conditions shall be placed at the end of the matrix.
requirements. spreadsheet format) with each monthly and annual during

compliance report which includes the current status of all construction

compliance conditions of certification. and in ACRs
during
operation

COM-6 | Constr |Monthly Compliance Report (MCR) including Key Events | The first MCR is due one month following the Energy N/A 1st MCR due |Susan |MCR due Complete |During pre-construction and construction of the project, submit an original
List--During construction, the project owner shall submit |Commission business meeting date on which the project 1 month the 10th and an electronic searchable version of the MCR within 10 working days
MCRs which include specific information.--See was approved, unless otherwise agreed to by the CPM. following of each after the end of the reporting period.

COMPLIANCE-6 for complete list of MCR The first MCR shall include the AFC number and an initial project month
requirements. list of dates for each of the events identified on the Key approval &
Events List (found at end of General Conditions). All within 10d
sections, exhibits, or addendums shall be separated by after end of
tabbed dividers or as acceptable by CPM. reporting
period
thereafter

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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Almond 2 Power Plant Project CEC Construction Compliance Matrix

Commission Decision Dec 2010

Mobilization Start Date 2/25/11
Other
Review Resp. | Sched. Date Date
Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved | Status Comments
COM-8 All | Confidential Information Any information the project owner deems confidential shall|N/A if required TID Ongoing |Any information that is determined to be confidential shall be kept
be submitted to the Energy Commission's Executive confidential as provided for in Title 20, California Code of Regulations,
Director with a request for confidentiality. section 2501, et. seq.
COM-9 All  |Annual Energy Facility Compliance Fee: The project 1) The initial payment is due on the date the Energy N/A 1) When July Each Ongoing |First payment made on 12/15/10.
owner is required to pay an annual compliance fee, Commission adopts the final decision. 2) All subsequent commission Year
which is adjusted annually. Current compliance fee payments are due by July 1 of each year the facility decision
information is available on the Energy Commission's retains its certification. adopted.
website or from the CPM. See COMPLIANCE-9 for 2) July 1st of
payment instructions. each year
COM-10 All  |Reporting of Complaints, Notices and Citations 2) Provide copies to CPM of all complaint forms, including | N/A within 10d of |TID 5/20/11 Ongoing |PG&E letter with phone number submitted on 5/20/11.
(Part 2 of noise and lighting complaints, notices of violation, notices receipt
2) of fines, official warnings, and citations, within 10 days of
receipt. Complaints shall be logged and numbered. Noise
complaints shall be recorded on the form provided in the
NOISE conditions of certification. All other complaints
shall be recorded on the complaint form (Attachment A).
COM-12 | Constr |Unplanned Temporary Facility Closure/On-site 1) The project owner shall submit an on-site contingency |N/A 1) 60d prior  |TID 6/1/12 6/7/12 Submitted | The approved plan must be in place prior to commercial operation and
(part 1 of Contingency Plan: See COMPLIANCE-12 for specific |plan no less than 60 days prior to commencement of commercial shall be kept on site at all times. Plan submitted to Bruce Boyer via
2) plan requirements. commercial operation (or other time agreed to by the operation email on 6/7/12.
CPM).
COM-13 | Constr |Unplanned Permanent Facility Closure/On-site 1) The project owner shall submit an on-site contingency |N/A 1) 60d prior  [TID 6/1/12 6/7/12 Submitted | The approved plan must be in place prior to commercial operation and
Contingency Plan: See COMPLIANCE-13 for specific |plan no less than 60 days prior to commencement of commercial shall be kept on site at all times. Plan submitted to Bruce Boyer via
plan requirements. commercial operation (or other time agreed to by the operation email on 6/7/12.

CPM).

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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Almond 2 Power Plant Project CEC Construction Compliance Matrix Commission Decision Dec 2010

Mobilization Start Date 2/25/11

Other

Review Resp. | Sched. Date Date

Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved | Status Comments
COM-14 All Post-Certification changes to the Decision: Amendments, | A petition is required for amendments and for staff N/A If post- TID Not Started | Project Owner must petition the CEC in order to delete or change a
Ownership Changes, Staff Approved Project approved project modifications as specified in Condition certification condition of certification, modify the project (including linear facilities)
Modifications and Verification Changes--See COMPLIANCE-14. For verification changes, a letter from changes design, operation or performance requirements, and/or to transfer
COMPLIANCE-14 for important detailed information |the project owner is sufficient. ownership or operational control of the facility. It is the responsibility of the
about amendments, change of ownership, project project owner to contact the CPM to determine if a proposed change
modifications, and verification changes, including should be considered a project modification. Implementation of a project
information on how each must be handled and how modification without first securing Energy Commission, or Energy
each are processed. Commission staff approval, may result in enforcement action that could
result in civil penalties.
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CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days 8/17/12




	COM-6 MCR #17 Cvr Ltr July 2012 Final
	COM-6 MCR #17 Report July 2012 Final
	EX 1 Key Events List Final
	EXHIBIT 1 KEY EVENTS LIST
	Ex 1 Key Events List August 2012

	Ex 2 Compliance Matrix Final
	EX 2 Compliance Matrix 
	Compliance Matrix August 12 Construction 


